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1. ' 25X1

Ship was to sail on 2 January 1954 for Greifswald where her fitting

was to be completed on 5 January 1954, she was icebound in Hohensaaten
and is not lying in the DSU harbor. During the night, 15/16 Januery 1954,
the upper deck aft was damaged by a hurricane-like storm and can only

be repaired after the ship reaches Greifswald.

25X1
The window panes delivered to Ferdinand Eltz Fabrik, Berlin-Gruenau, ‘
were delivered in so large a quantity that the firm was unable to
sort them aceording to schedule. The placing of windows was delayed
for fourteen -days, and it was not possible to spray the deck super-
gtructure. Sinee then, sharp frost has made it impossible. 'The
fittings in the = better accommodations could not be installed.
Linpleum and Lincrusta will not be delivered until 27 January. The
SBAlat first could. not decide on the correct thickness of the Lincrusta,
Furniture from VSM-was not delivered on schedule, because all the saloon
. bulkheads were scrapped by VSM., The partitions in the lower saloons will
presumably be delivered on 3 February. Because of the heavy frost, the )
laying of tiles and fitting of the seamless deck covering has ceased temporarily, -

S . 25X1

Rubber slide boxes and stern bushes will be collected on 1 February by courier, f!._u
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Watertight tésts on the aft parf of the ship wére haltéd by the
severs Frost. “The aft superstructure Was delivered late, The. ™
m1dships superstiiictire has not yet been finlshed beceuse 21 plates
had to be forwarded to Schwermaschinenbau Ernst Thaelmanmn, Magdeburg,
for straightening. This resulted in a fortnight's delay. Scraping
and painting of the outer hull, as well as welding, was stopped by
the heavy frost.

]

Progress here is also dependent on watertight tests and welding.
Superstructures have not yet been delivered from Junkalor.,

Work has stopped because the dibérepancies.ihlthé désignk have not. yet
been eliminated.

The designs are not yet complete so that work cannot proceed. For
instance, the blueprints for the rudder leads, pipelines, and various
minor parts are not available, causing considerable difficulties.

It has not yet been possible to contract for the fittings.

No shipbuilding shed is available, and the sections have been built
in the boiler-shop which was cleared for this purpose. The main
deck section has had to be welded outside the hangar, and work

gas stopped by the heavy frost. Otherwise, the seme applies as for
45

e main engines were installed in the Magdeburg Handelshafen, It
was not possible to bring the ship back from Frohse dockyard because
it is frozen up. Consequently, completion is being cerrisd out
under very unfavorable conditions.

.

Watertight tests were abandoned because of the severe frost;

Work waa delayed because of the frost.
General Remerks

The constant shortage of oxygen and acetylene is causing many delays.
For example, often only five bottles of acetylene, at the most ten,
are received, so that not enough bending work could be done in the
rild weather to maintain progress. The training workshop, which is
included in production, most days receives no acetylene at all,
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